



PIN: P 051523207T Contact cellular: +254-736322749 / +254 786403634 Land
line: +254-20-5291385

**Fundamentals of the roadmap for the EMP implementation with the outlining of assured
minimum gain points**

A. Core agenda for discussions to start-up the implementation program

A1. Discussions of the trials and data interpretation of the observations done hitherto in June, 2016 shall be done and the implications shall be reviewed.

A2. The analysis of the engineering and process logic would be done to expound on the data points and the observations thereof.

A3. The collective opinions would converge on the recommended decisions and the clarity on the improvements that are being assured shall be elicited forth during the discussions.

B. Reproducibility and predictability of action points:

B1. The logic train of thoughts shall be discussed at length for both the process and the engineering interventions in the mechanical and electrical realm to ensure that the actions are with predictable results and with reproducibility.

B2. The statistical analyses of decision points shall be discussed at length with both the project and engineering teams to enhance a comprehensive understanding on the issues involved in the improvement and optimization programs.

B3. The cost implications and sustainability nodes for the actions shall be discussed.

101, VALLEY FIELD COURT, KOROSHO ROAD, off-Gitanga Road Kobil
petrol station, NAIROBI - 00604, P.O. BOX: 23365



PIN: P 051523207T Contact cellular: +254-736322749 / +254 786403634 Land
line: +254-20-5291385

C. GANTT chart for the project implementation program:

C1. The actions and the time taken for implementation shall be discussed at length with the teams.

C2. The GANTT chart for the implementation programs and schedules shall be drawn.

C3. The check sheets for monitoring sustainability of gains shall be drawn in and implementation schedules shall be incorporated through mutual agreements and discussions.

The program shall mature into an advanced stage of implementation to enable the teams to validate the findings and monitor the progress.

Warm regards,

Debashish

Dated: 20th July, 2016

Nairobi